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Site identification 

Cyr DPS Site:  State of Maine 

 ASR:  http://wireless2.fcc.gov/UlsApp/AsrSearch/asrRegistration.jsp?regKey=2659181 

 Google Earth place mark:  see attached - Cyr DPS site Madawaska Google Earth.kmz 

 Photo collage:  see attached - Cyr DPS site Madawaska photos.pdf 

 

http://wireless2.fcc.gov/UlsApp/AsrSearch/asrRegistration.jsp?regKey=2659181
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NOTES:  Cyr DPS  Memorandum of Understanding  
For Transfer of the Cyr DPS Site 
ASR:  http://wireless2.fcc.gov/UlsApp/AsrSearch/asrRegistration.jsp?regKey=2659181 
From State of Maine (SOM) to transfer tower and lease to a donee of Surplus Property 
 
 
Date to Be determined 
State of Maine and donee Intentions 
 
The State of Maine (SOM) intends to decommission the Cyr DPS radio tower site after cutover to a new facility 
scheduled for 2014.  The primary goal of the SOM is to be free and clear of the Cyr site at least cost, as soon as 
possible after cutover.  
 
For the transfer to a qualifying donee, both parties must sign this mutual Memorandum of Understanding not 
later than August 1st, 2014 to convey their commitment to this plan. 
 
The Cyr DPS site has two separate components:  the land and the facilities. 
 

 Land - leased    SOM leases the land from a local landowner 
 

 Facilities - owned   SOM owns the facilities (tower, shelter, generator, everything) 
 

o The utility poles are owned by Emera Maine and Verizon 
 
The preferred option is to transfer the entire facility to a qualifying donee; thereafter SOM would have no legal 
interest or obligations at the site.  If unable to transfer, then SOM will seek to sell the equipment and require the 
purchaser to acquire their own lease for the site or remove all equipment. 
  

http://wireless2.fcc.gov/UlsApp/AsrSearch/asrRegistration.jsp?regKey=2659181
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Actions for a donee to receive the entire Cyr DPS site from SOM – as is, where is. 

The plan will be executed when a formal written notice to proceed (NTP) is provided to the donee by SOM 

SOM Intentions Donee Intentions 
 

1.  Land Lease – terminate not later than May 1, 2015 

 SOM has paid the lease in full for the period 
of May 1, 2014 through May 1, 2015. 

 SOM terminates the land lease when donee has removed 
everything from the site or has renegotiated a new lease with 
the land owner. 

 Donee notifies SOM when site cleared, or a new lease has 
been negotiated between the donee and landowner. 

 
2. Facilities ownership – transfer to a donee occurs after cutover, upon receipt of notice to proceed from SOM. 

SOM transfers ownership of the facilities (tower, shelter, generator 
everything) to the donee by formal legal transaction coordinated by 
the Surplus Property Office, triggered by a formal notice to proceed 
provided to donee by SOM. 
 

 Donee removes the facilities entirely by lease expiration 
on May 1, 2015, including tower, shelter, generator, 
everything; some components for use elsewhere (tower, 
generator), demolition to be removed from site to landfill, 
grounds reasonably cleaned up; donee to make direct 
coordination with landowner. 

 Or the donee negotiates a new lease for the site with the 
existing land owner. 

 

 
3. FCC Registration- SOM to transfer after cutover 

http://www.fcc.gov/help/filing-ownership-changes-antenna-structure-registration-asr-system 

SOM transfer the FCC Antenna Structure Registration (ASR) to the 
donee, or terminate, whichever the State deems most appropriate 
 

The donee terminates the FCC Antenna Structure Registration 
(ASR) after removal of tower, if not previously accomplished 
by the State 
 

 
4.  Public Utility Services – SOM terminates service after cutover 

SOM terminates the public utilities service account (Emera), 
immediately after cutover. 
 

The donee to coordinate physical disconnect and removal of 
utility interface directly with Emera Maine 
Philip L. Rochford 
T&D Construction Planner, Emera Maine 
T: 207-760-2402 | C: 207-551-9015 
philip.rochford @emeramaine.com 

  

 
We, the undersigned, understand and agree to the plan to transfer the State’s Cyr DPS site in Madawaska to the 
donee as soon as possible after the State discontinues use of the site and provides donee with a formal notice to 
proceed, anticipated in 2014. 
 

_________________________________________ 
Andrew J Giroux                                                      date 
Director of Central Services 
Maine Bureau of General Services 
Maine State Government 

_________________________________________ 
COI of Donee                                                      date 
Name of Donee 

 

http://www.fcc.gov/help/filing-ownership-changes-antenna-structure-registration-asr-system

